
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/22/2016

ESTIMATE SUMMARY 14:59:13

CONTID: C19399R        ESTIMATE NO: 0007 PROG 2005

PCN: 19399R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 491 CORTEZ TO MCR 30 PERCENT TIME:

PROJECT NO: NHPP4912-005                  

US 491 CORTEZ TO MCR 30

NAME OF ROAD:  

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING

20 SO. SUNSET STREET DATE LET

P.O. BOX 1318 DATE AWARDED

 DATE CONTRACT EXECUTED

LONGMONT CO 80501-5844(303)444-8680 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,842,453.23 PARTICIPATING $ $ 1,086,484.44

AWARD PROJECT AMT: 5,797,085.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -18,565.19

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -314.47

SECURITIES ENCUMBERED 314.47

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

77.14

WORK DAYS

WORK DAYS

65.39%

2,367,908.43

1,086,484.44

1,067,919.25

1,067,919.25

$

$

$

$

4,474,544.80

0.00

4,474,544.80

103,800.56

4,578,345.36

-86,956.28

86,956.28

4,578,345.36

0.00

AMOUNT DUE 4,578,345.36 1,067,919.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,067,919.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

108.0 TIME ALLOW: 140

ORIG TIME ALLOW: 140

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/10/2016

05/10/2016

10/29/2016

03/03/2016

03/31/2016

04/19/2016

05/10/2016
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PCN: 19399R-BID   ESTIMATE RUN 11/22/2016

PROJECT: NHPP4912-005                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:59:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.250

0.250

201-00001  
 

10,000.000.500

5,000.00

0.500

ACRE

20,000.00000

0010 Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0015 *Removal of Inlet 4.000

2.000

202-00019  
 

4,710.006.000

1,570.00

6.000

EACH

785.00000

0020 *Removal of Pipe 115.000

95.000

202-00035  
 

32,550.00210.000

14,725.00

210.000

LF  

155.00000

0025 Removal of Concrete Median Cover Material 761.000

10.000

202-00190  
 

11,179.50771.000

145.00

1,000.000

SY  

14.50000

0030 Removal of Gutter 145.000

119.500

202-00202  
 

3,967.50264.500

1,792.50

300.000

LF  

15.00000

0035 Removal of Curb and Gutter 3,341.250

4,482.300

202-00203  
 

88,014.947,823.550

50,425.88

7,823.550

LF  

11.25000

0040 Removal of Concrete Pavement 1.200

49.000

202-00210  
 

1,004.0050.200

980.00

50.200

SY  

20.00000

0045 Removal of Concrete Pavement (Special) 45.000

35.000

202-00212  
 

2,400.0080.000

1,050.00

80.000

SY  

30.00000

0050 *Removal of Asphalt Mat 21,281.000

21,281.000

202-00220  
 

212,810.0042,562.000

106,405.00

43,000.000

SY  

5.00000

0055 *Removal of Asphalt Mat (Planing) 43.000

216.000

202-00240  
 

841.75259.000

702.00

500.000

SY  

3.25000
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PCN: 19399R-BID   ESTIMATE RUN 11/22/2016

PROJECT: NHPP4912-005                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:59:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 5,704.700

0.000

202-00250  
 

17,114.105,704.700

0.00

15,000.000

SF  

3.00000

0065 *Removal of Light Standard 20.000

1.000

202-00700  
 

17,850.0021.000

850.00

21.000

EACH

850.00000

0070 *Removal of Light Standard Foundation 20.000

1.000

202-00705  
 

16,800.0021.000

800.00

21.000

EACH

800.00000

0075 *Removal of Ground Sign 22.000

0.000

202-00810  
 

3,630.0022.000

0.00

23.000

EACH

165.00000

0080 *Removal of Sign Panel 12.000

0.000

202-00821  
 

444.0012.000

0.00

17.000

EACH

37.00000

0085 *Clean Culvert 1.000

0.000

202-04002  
 

3,200.001.000

0.00

1.000

EACH

3,200.00000

0090 *Plug Culvert (Special) 1.000

0.000

202-04004  
 

3,000.001.000

0.00

1.000

EACH

3,000.00000

0095 Unclassified Excavation (Complete In Place) 2,487.200

2,504.200

203-00010  
 

154,733.404,991.400

77,630.20

5,000.000

CY  

31.00000

0100 Muck Excavation 135.600

433.300

203-00100  
 

25,600.50568.900

19,498.50

568.900

CY  

45.00000

0105 Proof Rolling 3.500

2.000

203-01100  
 

742.505.500

270.00

15.000

HOUR

135.00000

0110 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

8.000

HOUR

155.00000
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PCN: 19399R-BID   ESTIMATE RUN 11/22/2016

PROJECT: NHPP4912-005                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:59:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Hydraulic Excavator 51.500

0.000

203-01565  
 

9,785.0051.500

0.00

65.000

HOUR

190.00000

0120 Truck (Dump) 52.200

8.000

203-01582  
 

5,719.0060.200

760.00

75.000

HOUR

95.00000

0125 Front End Loader (Rubber Tire) 31.500

0.000

203-01590  
 

4,567.5031.500

0.00

40.000

HOUR

145.00000

0130 Combination Loader 57.000

36.000

203-01594  
 

15,345.0093.000

5,940.00

100.000

HOUR

165.00000

0135 *Potholing 85.300

66.000

203-01597  
 

37,825.00151.300

16,500.00

151.300

HOUR

250.00000

0140 *Sweeping (With Pickup Broom) 15.250

16.000

203-01622  
 

5,156.2531.250

2,640.00

40.000

HOUR

165.00000

0145 Laborer 125.000

18.000

203-02330  
 

6,435.00143.000

810.00

185.000

HOUR

45.00000

0150 Structure Excavation 288.900

2.500

206-00000  
 

9,324.80291.400

80.00

291.400

CY  

32.00000

0155 Structure Backfill (Flow-Fill) 5.000

0.000

206-00065  
 

625.005.000

0.00

5.000

CY  

125.00000

0160 Structure Backfill (Class 1) 32.800

3.200

206-00100  
 

3,420.0036.000

304.00

36.000

CY  

95.00000

0165 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

135.000

CY  

70.00000
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PCN: 19399R-BID   ESTIMATE RUN 11/22/2016

PROJECT: NHPP4912-005                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:59:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Stockpile Topsoil 0.000

135.000

207-00210  
 

3,375.00135.000

3,375.00

135.000

CY  

25.00000

0175 *Erosion Log Type 1 (12 Inch) 769.000

160.000

208-00002  
 

3,716.00929.000

640.00

1,150.000

LF  

4.00000

0180 *Silt Fence 307.000

90.000

208-00020  
 

794.00397.000

180.00

800.000

LF  

2.00000

0185 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,100.001.000

0.00

2.000

EACH

1,100.00000

0190 *Storm Drain Inlet Protection (Type II) 108.000

4.000

208-00052  
 

4,032.00112.000

144.00

150.000

LF  

36.00000

0195 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,800.00000

0200 *Removal and Disposal of Sediment (Labor) 10.000

4.750

208-00103  
 

1,032.5014.750

332.50

25.000

HOUR

70.00000

0205 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

140.00000

0210 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

45.00000

0215 *Erosion Control Supervisor 106.000

28.000

208-00206  
 

36,850.00134.000

7,700.00

168.000

DAY 

275.00000

0220 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

6.000

EACH

450.00000
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PCN: 19399R-BID   ESTIMATE RUN 11/22/2016

PROJECT: NHPP4912-005                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:59:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

1.000

EACH

550.00000

0230 *Reset Ground Sign 2.500

0.000

210-00810  
 

462.502.500

0.00

7.000

EACH

185.00000

0235 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

150.00000

0240 Modify Manhole 1.000

0.000

210-04015  
 

2,750.001.000

0.00

1.000

EACH

2,750.00000

0245 Adjust Valve Box 17.000

0.000

210-04050  
 

2,805.0017.000

0.00

20.000

EACH

165.00000

0250 *Seeding (Native) 0.148

0.000

212-00006  
 

115.440.148

0.00

1.500

ACRE

780.00000

0255 *Seeding (Wetlands) 0.041

0.000

212-00028  
 

77.490.041

0.00

0.041

ACRE

1,890.00000

0260 *Soil Conditioning 0.148

0.000

212-00032  
 

78.440.148

0.00

1.500

ACRE

530.00000

0265 *Mulching (Weed Free Hay) 0.149

0.000

213-00002  
 

155.710.149

0.00

1.500

ACRE

1,045.00000

0270 *Mulch Tackifier 30.000

0.000

213-00061  
 

120.0030.000

0.00

300.000

LB  

4.00000

0275 Transplant Sod 83.000

0.000

215-00700  
 

4,399.0083.000

0.00

83.000

SY  

53.00000
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PCN: 19399R-BID   ESTIMATE RUN 11/22/2016

PROJECT: NHPP4912-005                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:59:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

194.000

0.000

216-00201  
 

873.00194.000

0.00

194.000

SY  

4.50000

0285 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

25.000

HOUR

150.00000

0290 Aggregate Base Course (Class 2) 0.000

0.000

304-02000  
 

0.000.000

0.00

617.000

TON 

35.00000

0295 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

1,307.000

TON 

35.00000

0300 Reconditioning 19,893.800

19,893.800

306-01000  
 

477,451.2039,787.600

238,725.60

39,788.000

SY  

12.00000

0305 *Hot Mix Asphalt (Patching) (Asphalt) 213.380

0.000

403-00720  
 

50,144.30213.380

0.00

600.000

TON 

235.00000

0310 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

325.000

GAL 

5.10000

0315 *Concrete Pavement (8 Inch) 20,583.700

2,622.200

412-00800  
 

1,357,545.1523,205.900

153,398.70

41,003.000

SY  

58.50000

0315 MATERIAL ALLOWANCE Concrete Aggregates 17,283.300

-2,622.201

42,957.0214,661.099

-7,683.05CY  

2.93000

0315 MATERIAL ALLOWANCE Dowel Bars and Tie Bars 17,283.300

-2,622.200

8,796.6614,661.100

-1,573.32CY  

0.60000

0315 MATERIAL ALLOWANCE Dowel Bars and Tie Bars 17,283.291

-2,622.200

8,063.6014,661.091

-1,442.21CY  

0.55000
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PCN: 19399R-BID   ESTIMATE RUN

PROJECT: NHPP4912-005                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 MATERIAL ALLOWANCE Dowel Bars 17,283.293

-2,622.207

8,503.4314,661.086

-1,520.88CY  

0.58000

0315 MATERIAL ALLOWANCE Dowel Bar Baskets 17,283.293

-2,622.207

8,503.4314,661.086

-1,520.88CY  

0.58000

0315 MATERIAL ALLOWANCE Dowel Bar Baskets and Tie Bars 17,283.300

-2,622.200

8,796.6614,661.100

-1,573.32CY  

0.60000

0315 MATERIAL ALLOWANCE Hauling of Concrete Aggregates JC 
Custom

17,283.298

-2,622.202

18,179.7614,661.096

-3,251.53CY  

1.24000

0320 Geotextile (Drainage) (Class 1) 798.500

673.600

420-00112  
 

6,992.481,472.100

3,199.60

2,000.000

SY  

4.75000

0325 Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

0.000.000

0.00

500.000

SY  

15.00000

0330 Riprap (6 Inch) 181.000

0.000

506-00206  
 

43,440.00181.000

0.00

250.000

CY  

240.00000

0335 Riprap (12 Inch) 132.000

48.000

506-00212  
 

42,300.00180.000

11,280.00

180.000

CY  

235.00000

0340 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

0.000

CY  

235.00000

0345 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

0.000

TON 

430.00000

0350 Concrete Class D 27.850

1.300

601-03000  
 

32,065.0029.150

1,430.00

29.150

CY  

1,100.00000
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PCN: 19399R-BID   ESTIMATE RUN 11/22/2016

PROJECT: NHPP4912-005                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:59:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 Concrete Class D (Miscellaneous) 12.300

22.200

601-03020  
 

32,775.0034.500

21,090.00

34.500

CY  

950.00000

0360 Reinforcing Steel 1,660.100

124.000

602-00000  
 

4,014.231,784.100

279.00

1,800.000

LB  

2.25000

0365 *24 Inch Reinforced Concrete Pipe (Complete In Place) 80.000

0.000

603-01245  
 

14,000.0080.000

0.00

80.000

LF  

175.00000

0370 *48 Inch Reinforced Concrete Pipe (Complete In Place) 45.000

0.000

603-01485  
 

15,750.0045.000

0.00

45.000

LF  

350.00000

0375 *23x14 Inch Reinforced Concrete Pipe (Complete In 
Place) 

60.200

43.000

603-02185  
 

14,964.00103.200

6,235.00

103.200

LF  

145.00000

0380 *30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

128.000

38.000

603-02245  
 

31,540.00166.000

7,220.00

166.000

LF  

190.00000

0385 *24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

0.000

EACH

3,610.00000

0390 *48 Inch Reinforced Concrete End Section 2.000

0.000

603-05048  
 

12,590.002.000

0.00

2.000

EACH

6,295.00000

0395 *Inlet Type 16 (Triple) (5 Foot) 0.000

1.000

604-16605  
 

13,500.001.000

13,500.00

1.000

EACH

13,500.00000

0400 *Inlet Type R  L 15 (5 Foot) 2.000

0.000

604-19305  
 

35,000.002.000

0.00

2.000

EACH

17,500.00000

0405 *Vane Grate Inlet (5 Foot) 1.000

1.000

604-25005  
 

9,000.002.000

4,500.00

2.000

EACH

4,500.00000
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PCN: 19399R-BID   ESTIMATE RUN 11/22/2016

PROJECT: NHPP4912-005                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:59:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *Guardrail Type 3 (6-3 Post Spacing) 31 in. MGS 225.000

0.000

606-00301  
 

11,700.00225.000

0.00

225.000

LF  

52.00000

0415 Guardrail Type 7 (Special) 212.000

0.000

606-00705  
 

49,820.00212.000

0.00

212.000

LF  

235.00000

0420 Guardrail Type 7 (Style CA) Precast 0.000

0.000

606-00710  
 

0.000.000

0.00

0.000

LF  

50.00000

0425 *Transition Type 3G 1.000

0.000

606-01370  
 

2,410.001.000

0.00

1.000

EACH

2,410.00000

0430 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

3,600.001.000

0.00

1.000

EACH

3,600.00000

0435 *Fence (Plastic) 255.000

0.000

607-11525  
 

892.50255.000

0.00

400.000

LF  

3.50000

0440 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

26.000

SY  

90.00000

0445 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

72.000

SF  

85.00000

0450 Curb and Gutter Type 2 (Section I-B) 25.250

180.800

609-21010  
 

5,357.30206.050

4,700.80

2,300.000

LF  

26.00000

0455 Curb and Gutter Type 2 (Section II-B) 1,695.500

3,158.000

609-21020  
 

135,898.004,853.500

88,424.00

6,000.000

LF  

28.00000

0460 Gutter Type 2 (2 Foot) 235.000

40.000

609-24002  
 

11,000.00275.000

1,600.00

400.000

LF  

40.00000
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PCN: 19399R-BID   ESTIMATE RUN 11/22/2016

PROJECT: NHPP4912-005                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:59:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 *Curb Type 6 (Section M) 94.000

0.000

609-60011  
 

3,290.0094.000

0.00

337.000

LF  

35.00000

0470 Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

0.000.000

0.00

2,819.000

SF  

8.50000

0475 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

15.000

EACH

22.00000

0480 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

6.000

EACH

24.00000

0485 *Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

0.000.000

0.00

9.000

EACH

30.00000

0490 *3 Inch Electrical Conduit 317.000

984.000

613-00300  
 

23,418.001,301.000

17,712.00

1,301.000

LF  

18.00000

0495 *2 Inch Electrical Conduit (Plastic) 4,428.000

863.000

613-01200  
 

84,656.005,291.000

13,808.00

5,291.000

LF  

16.00000

0500 *4 Inch Electrical Conduit (Plastic) 123.000

0.000

613-01400  
 

2,583.00123.000

0.00

192.000

LF  

21.00000

0505 *Wiring 0.600

0.400

613-10000  
 

35,000.001.000

14,000.00

1.000

L S 

35,000.00000

0510 *Light Standard Aluminum (30 Foot) 0.000

3.000

613-30300  
 

5,400.003.000

5,400.00

4.000

EACH

1,800.00000

0515 *Light Standard Aluminum (30 Foot) (2-Arm) 13.000

1.000

613-30302  
 

32,200.0014.000

2,300.00

17.000

EACH

2,300.00000
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CUMULATIVE
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CAT NO0200 ROADWAY 

0520 *Light Standard Foundation 17.000

4.000

613-40010  
 

44,100.0021.000

8,400.00

21.000

EACH

2,100.00000

0525 *Transformer Base Aluminum 13.000

4.000

613-40020  
 

11,050.0017.000

2,600.00

21.000

EACH

650.00000

0530 *Luminaire High Pressure Sodium (250 Watt) 26.000

5.000

613-70250  
 

15,500.0031.000

2,500.00

38.000

EACH

500.00000

0535 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

145.000

SF  

18.00000

0540 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

119.000

SF  

21.00000

0545 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

28.000

SF  

26.00000

0550 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

132.000

LF  

100.00000

0555 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

10.000

EACH

115.00000

0560 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

147.000

LF  

22.00000

0565 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

13.000

EACH

305.00000

0570 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

61.000

LF  

36.00000
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0575 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

5.000

EACH

370.00000

0580 *LED Warning Sign System (_Signs) 0.000

0.000

614-10110  
 

0.000.000

0.00

3.000

EACH

5,900.00000

0585 Embankment Protector (Special) Type 5 1.000

2.000

615-00150  
 

3,975.003.000

2,650.00

3.000

EACH

1,325.00000

0590 *Construction Surveying 0.610

0.100

625-00000  
 

34,790.000.710

4,900.00

1.000

L S 

49,000.00000

0595 *Construction Surveying (Hourly) 8.500

23.500

625-00001  
 

7,680.0032.000

5,640.00

32.000

HOUR

240.00000

0600 *Mobilization 1.000

0.000

626-00000  
 

500,000.001.000

0.00

1.000

L S 

500,000.00000

0605 *Public Information Services (Tier III) 0.710

0.140

626-01103  
 

10,625.000.850

1,750.00

1.000

L S 

12,500.00000

0610 *Pavement Marking Paint (Waterborne) 173.820

0.000

627-00011  
 

8,691.00173.820

0.00

173.820

GAL 

50.00000

0615 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

7.000

GAL 

90.00000

0620 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

7,944.000

SF  

12.00000

0625 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

1,214.000

SF  

13.00000
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0630 *Methyl Methacrylate Pavement Marking (Word 
Symbol)(Inlaid) 

0.000

0.000

627-40012  
 

0.000.000

0.00

1,716.000

SF  

23.00000

0635 *Methyl Methacrylate Pavement Marking (X Walk Stop 
line)(Inl 

0.000

0.000

627-40013  
 

0.000.000

0.00

220.000

SF  

18.80000

0640 *Methyl Methacrylate Pavement Marking (Colored)(Inlaid) 0.000

0.000

627-40015  
 

0.000.000

0.00

15.000

GAL 

785.00000

0645 *Flagging 2,596.750

888.250

630-00000  
 

76,670.003,485.000

19,541.50

6,000.000

HOUR

22.00000

0650 *Traffic Control Inspection 42.000

7.000

630-00007  
 

7,350.0049.000

1,050.00

54.000

DAY 

150.00000

0655 *Traffic Control Management 101.000

28.000

630-00012  
 

83,850.00129.000

18,200.00

153.000

DAY 

650.00000

0660 *Barricade (Type 3 M-A) (Temporary) 17.000

0.000

630-80335  
 

2,380.0017.000

0.00

41.000

EACH

140.00000

0665 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

4.000

EACH

280.00000

0670 *Construction Traffic Sign (Panel Size A) 11.500

0.000

630-80341  
 

540.5011.500

0.00

109.000

EACH

47.00000

0675 *Construction Traffic Sign (Panel Size B) 31.000

0.000

630-80342  
 

1,457.0031.000

0.00

143.000

EACH

47.00000

0680 *Construction Traffic Sign (Special) 5.125

0.000

630-80344  
 

128.135.125

0.00

600.000

SF  

25.00000
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0685 *Vertical Panel 25.500

0.000

630-80350  
 

663.0025.500

0.00

100.000

EACH

26.00000

0690 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.000

0.000

630-80357  
 

650.001.000

0.00

4.000

EACH

650.00000

0695 *Portable Message Sign Panel 367.000

70.000

630-80359  
 

11,362.00437.000

1,820.00

615.000

DAY 

26.00000

0700 *Drum Channelizing Device 97.000

0.000

630-80360  
 

2,522.0097.000

0.00

200.000

EACH

26.00000

0705 *Drum Channelizing Device (With Light) (Flashing) 3.000

0.000

630-80363  
 

111.003.000

0.00

30.000

EACH

37.00000

0710 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

50.00000

0715 *Traffic Cone 33.500

0.000

630-80380  
 

284.7533.500

0.00

100.000

EACH

8.50000

0720 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

7,500.00000

0725 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0730 F/A Partnering 2,935.500

0.000

700-70011  
 

2,935.502,935.500

0.00

2,935.500

F A 

1.00000

0735 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

135,000.000

F A 

1.00000
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0740 F/A Fuel Cost Adjustment 2,159.340

808.190

700-70016  
 

2,967.532,967.530

808.19

10,000.000

F A 

1.00000

0745 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0750 F/A On-The-Job Trainee 1,076.000

508.000

700-70021  
 

1,584.001,584.000

508.00

2,800.000

HOUR

1.00000

0755 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0760 F/A Video Taping 0.000

0.000

700-70033  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0765 F/A Adjust Utilities 6,782.440

12,921.370

700-70060  
 

19,703.8119,703.810

12,921.37

50,000.000

F A 

1.00000

0770 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0775 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

7,000.000

F A 

1.00000

0875 Gdrail Ty 7 (Sty CC)(Spec) 306.000

0.000

606-00721  
 

54,774.00306.000

0.00

306.000

LF  

179.00000

CAT 4,396,971.76994,776.156,621,510.23CURRENT AMT0200 $ $ $

CAT NO0201 CARPENTER WETLANDS MITIGATION 

0780 Clearing and Grubbing 0.430

0.370

201-00001  
 

16,000.000.800

7,400.00

0.800

ACRE

20,000.00000
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CAT NO0201 CARPENTER WETLANDS MITIGATION 

0785 Unclassified Excavation (Complete In Place) 843.000

1,412.000

203-00010  
 

69,905.002,255.000

43,772.00

2,305.000

CY  

31.00000

0790 Wetland Topsoil 216.000

200.000

207-00305  
 

24,960.00416.000

12,000.00

450.000

CY  

60.00000

0795 *Erosion Log Type 1 (12 Inch) 60.000

0.000

208-00002  
 

240.0060.000

0.00

150.000

LF  

4.00000

0800 *Silt Fence 480.000

200.000

208-00020  
 

1,360.00680.000

400.00

680.000

LF  

2.00000

0805 Temporary Stream Crossing 0.500

0.500

208-00520  
 

8,500.001.000

4,250.00

1.000

L S 

8,500.00000

0810 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

75.000

LF  

4.00000

0815 *Seeding (Native) 0.000

0.530

212-00006  
 

413.400.530

413.40

4.500

ACRE

780.00000

0820 *Seeding (Wetlands) 0.000

0.570

212-00028  
 

1,077.300.570

1,077.30

0.570

ACRE

1,890.00000

0825 *Soil Conditioning 0.000

0.530

212-00032  
 

280.900.530

280.90

4.500

ACRE

530.00000

0830 *Mulching (Weed Free Hay) 0.000

1.100

213-00002  
 

1,149.501.100

1,149.50

5.060

ACRE

1,045.00000

0835 *Mulch Tackifier 0.000

220.000

213-00061  
 

880.00220.000

880.00

1,012.000

LB  

4.00000
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CAT NO0201 CARPENTER WETLANDS MITIGATION 

0840 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

3,700.00000

0845 *Brush Layer Cutting 0.000

400.000

214-01010  
 

1,100.00400.000

1,100.00

400.000

EACH

2.75000

0850 *Transplant Plug 0.000

30.000

215-00600  
 

420.0030.000

420.00

30.000

EACH

14.00000

0855 *Fence (Plastic) 325.000

0.000

607-11525  
 

1,137.50325.000

0.00

500.000

LF  

3.50000

CAT 127,423.6073,143.10148,493.00CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0860 Field Office (Class 2) 1.000

0.000

620-00002  
 

33,750.001.000

0.00

1.000

EACH

33,750.00000

0865 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

18,500.001.000

0.00

2.000

EACH

18,500.00000

0870 Sanitary Facility 1.000

0.000

620-00020  
 

1,700.001.000

0.00

1.000

EACH

1,700.00000

CAT 53,950.000.0072,450.00CURRENT AMT0400 $ $ $

$ 4,578,345.361,067,919.25$6,842,453.23$CURRENT AMTPROJECT TOTAL


